

25 November 1975

MEMORANDUM FOR: TMS-2 Project Manager
SUBJECT : Delivery of Agency Developed Software

1. As of 25 November 1975, the Agency has delivered to AMPEX the OS/MVT Interface Package and the ASP/V3 Interface Package.
2. The ASP documentation is scheduled for delivery the first part of December 1975. The OS/MVT documentation has been delivered.
3. The following software features and their documentation have not been delivered.
 - a. OPEN/CLOSE modification.
 - b. Queuing of MSS messages on disk.
 - c. Host utility for data set scratches and BLDG's. This work cannot be started until AMPEX designs the host-task-to-MSS-task communication protocol.
 - d. Placement of Reader/Interpreter error messages in a job's system message data set for MVT jobs.
4. The features that have not been delivered have not caused any delay in AMPEX's effort to develop the TMS-2 system. Please notify me of any adverse affect on your projected work schedule.

[Redacted Signature]

C/MSB/SED/OJCS

STAT

~~MEMO~~ Reports

①

25 NOV 75 Memo For TMS-2 Prog Mgr from attached to DMPER flowchart
don't know

3 for delivery of certain software
what impact?

4 The features that have not been delivered
have not caused any delay in DMPER's effort
to develop the TMS-2 System.

Conclusion: what justification

②

26 Nov 75 MFR Subj Prog Oracle, Redwood
City PSAT

All individual tests but one were
not started in advance of the test plan for DMPER.
The test set was delivered on 25 Aug. 1975 and a revised
set was delivered on 20 Oct 75.

no old diff? what revision? what impact?

Criteria used to determine success or failure
of functional tests were based solely on the TMS
(specification) dtd 11 March 1975.

Next 1 Page(s) In Document Exempt